

CONTACT US

You can keep in touch with the project through our website where we will be posting updates on progress and details of works that are ongoing. For further enquiries feel free to contact us via email or post at:

GLENTIES FRS Project Manager

Project Office: RPS, The Enterprise Fund Business Centre,
Ballyraine, Letterkenny, Co Donegal, F92 AF43

Email: glentiesfrs@rpsgroup.com

RELEVANT LINKS

Website: <https://countydonegalfrs.ie/glentiesfrs/>

COUNTY DONEGAL
FLOOD RELIEF SCHEMES



Tionscaldal Éireann
Project Ireland
2040

OPW Oifig na
nOibreacha Poiblí
Office of Public Works

GLENTIES

Flood Relief Scheme

Newsletter No.10
February 2023

<https://countydonegalfrs.ie/glentiesfrs>



WHAT STAGE IS THE PROJECT AT?

The Project Team is currently seeking to identify the Preferred Option for Glenties in conjunction with the Steering Group ahead of a proposed Public Information Day.

Hard defences, increased channel conveyance and natural flood / catchment management measures are the measures which are currently being assessed.

PUBLIC INFORMATION DAY

The Project Team will hold a Public Information Day once the option assessment is complete. The purpose of the Public Information Day will be to let the public know how the information they provided at the Opening Public Consultation (9th November 2021 – 21st December 2021) has been used in the assessment of options. This will be held in May 2023.

ENVIRONMENTAL ASSESSMENT

The RPS Environmental team have now completed specialist surveys, habitat mapping and protected species surveys. This data has informed the option assessment process. Further specialist surveys may be required subject to the selection of a Preferred Option.

OUTLINE SCHEME PROGRAMME

	Activity	2020	2021	2022	2023	2024	2025	2026	2027
Stage 1	Data Collection and surveys	█							
	Hydrological Analysis		█	█					
	Hydraulic Analysis		█	█	█				
	Scheme analysis & development			█	█	█			
Stage 2	Planning					█			
Stage 3	Detailed design of Scheme						█		
Stage 4	Construction works							█	
Stage 5	Scheme Operational								█

Timelines provided as current best estimate but are subject to revision. The Stage 1 programme has been extended by approximately seven (7) months due to technical challenges in the analysis.

NEXT STEPS

Hydrological and Hydraulic Analysis: Hydrological analysis is complete and RPS are in the process of finalising the hydraulic report reporting.

Scheme Analysis and Development: RPS are working to identify the preferred option in conjunction with the Steering Group. RPS are developing Scheme Analysis and Development reporting including supplementary reporting on the application of nature-based catchment measures, buildability, operation and maintenance and climate change adaptation.

Environmental Assessment: Screening for Appropriate Assessment, Environmental Impact Assessment (EIA) Screening and, where necessary, the development of the Natura Impact Statement and Environmental Impact Assessment Report (EAIR) will be undertaken on confirmation of the preferred option.

Public Information Day: A public information day is planned for May 2023.